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Cc: Kris McCaig, TAI — via Electronic mail

Rob Orr, TAI - via Electronic mail
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RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study

(RI/FS) — Progress Report No. 179 Month Ending May 2021

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the Agreement. It is also intended to provide a brief summary of
pending and on-going activities.

Soil Amendment Technology Evaluation Study (SATES):

TAI submitted the draft Phase Il Data Summary Report (DSR) on May 17, 2021. TAI
will submit a separate statistical analysis technical memorandum in June that will
provide an evaluation of the study results.

The first Phase 1V soil sampling event was conducted from May 17 through May 21,
2021. TAI coordinated with CCT to schedule the spring vegetation survey in advance
of the soil sampling event. However, CCT was unable to perform the survey in May
due to an unexpected change in staff availability, so the first post-application vegetation
survey is scheduled to be conducted before the next soil sampling event in July 2021.
TAI will continue to coordinate with CCT for this work through the Phase IV
monitoring segment of the project.

TAI submitted to EPA Work Plan Change Request No. 3 and No. 4, via email on May
5 and May 14, 2021, respectively, for EPA review and approval. EPA approved
Change Request No. 3 and No.4 on May 12 and May 21, 2021.
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Baseline Ecological Risk Assessment (BERA) — TAI continued working on the pre-draft
terrestrial BERA (the Interim Partial Upland BERA), for submittal to EPA in June 2021.
This pre-draft BERA will be revised based on EPA input and incorporated into the draft
Site-wide BERA at a later date.

Remedial Investigation (RI) Report — TAI continued working on the pre-draft Rl Report
focused on the UCR upland areas (the Interim Partial Upland RI), for submittal to EPA in
July 2021. This pre-draft RI will be revised based on EPA input and incorporated into the
draft Site-wide RI at a later date. On April 7, 2021, TAI provided a flow diagram
illustrating the process for the development and review of the draft upland and riverine
interim partial RI reports, the corresponding interim partial BERA reports, the Phase 3
Sediment Study data analysis technical memorandum, and the draft Site-wide BERA, as
well as the integration of these draft reports and the HHRA (prepared by EPA) into the
draft Site-wide RI report.

2019 Phase 3 Sediment Study:

2019 Phase 3 Sediment Study DSR — TAI submitted the draft DSR to EPA for review
and comment on December 23, 2020. TAI received comments from EPA on the draft
DSR on March 2, 2021. TAI submitted responses to EPA’s March 2, 2021 comments
and a draft final 2019 Phase 3 Sediment Study DSR to EPA for review and approval
on April 1, 2021. As of this writing, TAI received comments on the draft final Phase
3 Sediment Study DSR on June 4, 2021.

Bioassay Testing — In addition to data previously provided by EPA, via the U.S.
Geological Survey Columbia Environmental Research Center (CERC), for the Phase 3
bioassay split sample program, CERC provided total recoverable metals data to EPA
and TAI on January 8, 2021 and provided total organic carbon data from the bioassay
split samples on February 2, 2021. TAI received from EPA on March 31, 2021 a Data
Validation Report for chemistry work CERC completed on the bioassay split samples
provided to EPA. TAI provided comments to EPA on the Data Validation Report on
April 23, 2021. A call was held between EPA and TAI on April 30, 2021 to review
and discuss EPA’s analysis of the quartz sand control results, as presented in materials
provided in advance of the call. As of this writing, an additional call with EPA’s team
is scheduled for June 16, 2021 for further discussion of the Phase 3 bioassay quartz
sand control results.

Should you have any questions or require any additional information, please do not hesitate
to contact me at 509-623-4515.
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